
1. Figure 1. Consolidated vs. 2 Points of Diversion for CVP, SWP Export Facilities

~CALFED Record of Decision

3 ’1 Achieve CCFB Export Capacity of 10,300
4 I Complete SDI Tiered EIPJEIS

5 I Design New Intake Structure and Other Features

6 I Construct New Intake Structure and Ottt~ Features

8 I Develop Fish Screens and Implement at CCFB

9 I Plan, Design, Construct 500 cfs Tracy Test Faci,rity

10 I Design, Construct 2500 c~ CCFB Screen Module

11 I’ Design, Construct 3 add’12500 cfs screen rnod:ules, CCFB-->10,300

13 l Consolidated Diversion lmplementation

14 I Plan, Design, Construct Intertle

15 I Design, Construct edd14600 cts intaka+~crean module, CCFBs-->14,900

- 17 12 Points of Diversion through Stage 1
- 18 I    Plan, Design, Construct 2-2300 cfs Tracy Screen modules -->4800

Task Roiled Up Task External TasY~s

project:. Figure 1. Consolidated vs. Progress Rolled Up Milestone ~ Project Summary
D~e: Ffi M30/99 Milestone ~ Rolled Up Progres~ I
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